	0	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		■ CONST.DOC.APPL.DEVELOPMENT	170 days	Mon 8/10/98 8:00 AM	Fri 4/2/99 5:00 PM		
2	<b>√</b>	Functional Specs	21 days	Mon 8/10/98 8:00 AM	Mon 9/7/98 5:00 PM		
3		Technical Specs	124 days	Tue 9/8/98 8:00 AM	Fri 2/26/99 5:00 PM	2	
		App. Development	61 days	Tue 10/20/98 8:00 AM	Fri 4/2/99 5:00 PM	3	
,	<b>√</b>	Performance Testing	4 days	Tue 11/3/98 8:00 AM	Sat 11/7/98 5:00 PM	4SS	
,	<b>√</b>	Site Beta Test	30 days	Mon 11/30/98 8:00 AM	Fri 1/8/99 5:00 PM		
,	V	Execute Contract	0 days	Wed 1/20/99 8:00 AM	Wed 1/20/99 8:00 AM		
3	<b>V</b>	Development Workshop	50 days	Tue 2/9/99 8:00 AM	Mon 4/19/99 5:00 PM		
1	<b>✓</b>	Application Beta	52 days	Tue 3/9/99 8:00 AM	Wed 5/19/99 5:00 PM	8SS+20 days	
0	$\checkmark$	Acceptance Sign-Off	1 day	Thu 5/20/99 8:00 AM	Thu 5/20/99 5:00 PM	4FF,9	
1		△ DEPLOY & TRAIN	224 days	Tue 2/23/99 8:00 AM	Fri 12/31/99 5:00 PM	9SS	
2	<b>√</b>	D-3 & CO	13 days	Wed 5/19/99 8:00 AM	Fri 6/4/99 5:00 PM		
3	V	D-6	15 days	Mon 6/28/99 8:00 AM	Fri 7/16/99 5:00 PM		
4	<b>III</b>	D-1	15 days	Mon 7/19/99 8:00 AM	Fri 8/6/99 5:00 PM		
5	1.22	D-1		Mon 8/16/99 8:00 AM	Fri 9/10/99 5:00 PM		
_	-		20 days				
6	-	D-5	20 days	Mon 9/13/99 8:00 AM	Fri 10/8/99 5:00 PM		
7		D-2	20 days	Mon 10/11/99 8:00 AM	Fri 11/5/99 5:00 PM		
8		D-7	20 days	Mon 11/8/99 8:00 AM	Fri 12/3/99 5:00 PM		
9		TPK	20 days	Mon 12/6/99 8:00 AM	Fri 12/31/99 5:00 PM	18	
0			134 days	Tue 2/23/99 8:00 AM	Fri 8/27/99 5:00 PM		
2	111	Functional Specs	30 days	Tue 2/23/99 8:00 AM	Fri 4/9/99 5:00 PM		
3	D22	·				22	
-	-	Technical Specs	30 days	Mon 4/12/99 8:00 AM	Fri 5/21/99 5:00 PM		
4	-	App. Development	30 days	Mon 5/24/99 8:00 AM	Fri 7/2/99 5:00 PM		
5		Acceptance Test	10 days	Mon 7/5/99 8:00 AM	Fri 7/16/99 5:00 PM		
6		Install & Train	30 days	Mon 7/19/99 8:00 AM	Fri 8/27/99 5:00 PM	25	
7							
8		■ Contract Payment	130 days	Tue 3/9/99 8:00 AM	Mon 9/6/99 5:00 PM		
9		Functional Specs	30 days	Tue 3/9/99 8:00 AM	Mon 4/19/99 5:00 PM		
0		Technical Specs	30 days	Tue 4/20/99 8:00 AM	Mon 5/31/99 5:00 PM	29	
1	1	App. Development	30 days	Tue 6/1/99 8:00 AM	Mon 7/12/99 5:00 PM		
2		Acceptance Test	10 days	Tue 7/13/99 8:00 AM	Mon 7/26/99 5:00 PM		
3	1	Install & Train	30 days	Tue 7/27/99 8:00 AM	Mon 9/6/99 5:00 PM		
4			-5 50473				
5	1	■ R/W Engineering	100 days	Tue 3/9/99 8:00 AM	Mon 7/26/99 5:00 PM		
6	111	Functional Specs	30 days	Tue 3/9/99 8:00 AM	Mon 4/19/99 5:00 PM		
7		Technical Specs	30 days	Tue 4/20/99 8:00 AM	Mon 5/31/99 5:00 PM	26	
_	1		30 days	Tue 6/1/99 8:00 AM	Mon 7/12/99 5:00 PM		
8	-	App. Development					
9		Acceptance Test	10 days	Tue 7/13/99 8:00 AM	Mon 7/26/99 5:00 PM	58	
1		Bridge Mantenance	1 day	Tue 12/1/98 8:00 AM	Tue 12/1/98 5:00 PM		
2							
3		R/W Acquisition	1 day	Tue 12/1/98 8:00 AM	Tue 12/1/98 5:00 PM		
-							
-							
_							
_							
_							
_							
_							
	-						
_							
_							
	1						